

DDC MEETING MINUTES FOR THE MONTH OF DECEMBER, 2024, BISWANATH CHARIALI

Subject	Minutes of the meeting of District Development Committee
Date & Time	30 th December, 2024, 10.30 AM
Venue	Conference Hall, Gangmouthan Guest House, Behali, Biswanath
Participants	Annexure-1
Fund receipt & Utilisation	Annexure- A (Received) & B (Not received)
Physical Progress	Annexure- C (for current Year) and Annexure –D for previous years.

The meeting was chaired by **Sri Munindra Nath Ngatey (ACS)**, District Commissioner. At the very outset, the chair welcomed all the members present and the meeting was initiated with the discussion on the action points of the minutes of the last DDC meeting held on 29/11/2024. The discussions of the meeting are as follows:

Sl. No	Administrative Department	Scheme/ Project	Decision/ Action to be taken	Agency responsible & Timeline
1	P&RD	PMAY G (Kutcha + Awaas Plus) 2021-22	<ul style="list-style-type: none"> ➤ The Chair asked for explanation about the incomplete works of Awaas Plus of 2021-22 to which the CEO replied that due to permanent migration, funds misuse, construction of bigger houses as per estimate and death cases, remaining works are left to be completed. ➤ The Chair instructed to lodge FIR if funds are misused and complete it till 100%. 	CEO, ZillaParishad
		Awaas Plus 2023-24	<ul style="list-style-type: none"> ➤ The Chair enquired about the low progress of Biswanath and Sakomatha to which the BDO replied that there is wages completion issue. 	
		Aadhaar Seeding Ongoing houses	<ul style="list-style-type: none"> ➤ The Chair enquired about the PFMS Aadhaar verification (91%) to which the CEO ZillaParishad replied that BDOs are instructed to complete the remaining. ➤ The Chair directed to increase the progress of ABPS% of Behali. 	
		Labour Budget	<ul style="list-style-type: none"> ➤ The CEO ZillaParishad apprised the house that in Biswanath and Sootea Block, labour Budget is 129% and letter has been sent to Commissioner P&RD for further instructions. So MNREGA schemes are not implemented in these two blocks and only wages of PMAY-G are distributed. 	
		Work Completion Status.	<ul style="list-style-type: none"> ➤ The CEO apprised the house that 	

			<p>work completion status of 2021-22 is 93%.</p> <ul style="list-style-type: none"> ➤ The Chair directed to expedite the progress of works to 100%. 	
		Sakomatha Land record	<ul style="list-style-type: none"> ➤ The CEO apprised the house that there is a land record correction/rectification issue (5 Bighas) in Sakomatha Block which is prevalent from the times of Undivided Sonitpur and the land record is not available with administration and revenue circle office, Biswanath. Further a ruling of the land record (dttd.1999) obtained from Sonitpur and subsequently CEO submitted an application to Revenue & Disaster Management Department. Thereafter instructions has been received from government to resolve the issue and submit an action taken report. ➤ The Chair assured that issue will be resolved. 	
		Miscellaneous	<ul style="list-style-type: none"> ➤ The Chair enquired about the status of 15th Finance to which the CEO stated that due to lack of Manpower (MIS Manager, DPM and ADPM) report could not be prepared and only online report from Govt. could be presented. ➤ The Chair assured to resolve the issue. 	
		15 TH Finance	<ul style="list-style-type: none"> ➤ The EE PHED apprised the house that under 15th Finance tied grant, electric PWSS, remuneration of JAL mitras etc are being incurred. The EE further apprised that after trial run of 3 months, it is being handed over to Panchayati Raj institutions which is forwarded to Water users committee which looks after operation and maintenance. ➤ The EE apprised that 38 schemes have been proposed for minor repairing. 24 schemes are non-functional out of which 9 can be made functional. Others are included in SOPD scheme and 3 schemes have issues of low voltage. ➤ The EE informed the house about the requirement of Bleaching powder (2 bags /scheme). ➤ The Chair enquired about the minor repairing estimates. ➤ The EE replied that out of estimated 	

2	PHED		<p>cost of 17 lakhs, 9 non-functional schemes will be functional ,24 partially functional schemes will be fully functional and 5 requires repairing.</p> <ul style="list-style-type: none"> ➤ The Chair instructed to submit the estimate and fund will be provided to P&RD to execute the scheme. ➤ The Chair shared a complaint about lack of water facility in Barajuli area under JJM. The Chair instructed to enquire and submit a status report within 2 days. ➤ The Chair directed the newly appointed CEO ZillaParishad to make payment for bleaching powder. 	EE, PHE & CEO, ZP
		FHTC	<ul style="list-style-type: none"> ➤ The EE PHED apprised the house that total rural household is 150604 excluding Sotea and out of which 84% have been covered. ➤ Total no of Villages-789 ➤ No of HarGharJal declared villages-188. ➤ The EE apprised the house that JJM is under stand still period according to which higher authorities have instructed to halt all works. IIT technical team is supervising all the works. 	
		School and Anganwadis.	<ul style="list-style-type: none"> ➤ The EE apprised that all targets have been achieved. ➤ New proposal sent for 76 nos.of Schools and 61 nos. of Anganwadi. 	
		Water Users Committee(WUC)	<ul style="list-style-type: none"> ➤ The Chair enquired about total number of softpits created and tariff collection by WUC. ➤ The EE informed that total bill payment to ISA team is 1 crore. ➤ The Chair instructed EE to submit list of Anganwadis where there is lack of water supply and directed PHED for a review meeting. 	
		Swachh Bharat Mission	<ul style="list-style-type: none"> ➤ The EE apprised the house that the Material Collection Facility(MCF) could not be utilised to its potential. 	
		Toilet Coverage: DBT Construction Status	<ul style="list-style-type: none"> ➤ The EE apprised that they have encountered incident where the beneficiaries do not construct toilet after receiving payment. 	
		Miscellaneous	<ul style="list-style-type: none"> ➤ The EE informed the house that district administration officials have adopted schemes for proper functioning. ➤ Tea Garden Authorities have been 	

			entrusted as Chairman in Water Users Committee.	
3	POWER	AIBB	<ul style="list-style-type: none"> ➤ The DGM, APDCL apprised the House that 4 works of substation are in progress under this scheme. ➤ The Chair enquired about electrification status in Naduar Reserve Forest. ➤ AGM, APDCL replied that tender process is ongoing. ➤ The Chair enquired about low power supply in BiswanathGhat and land allocation for BiswanathGhat substation. ➤ AGM, APDCL replied that tendering has not been completed and project not sanctioned. ➤ The Chair enquired if special line connection could be provided to Kolabari College. 	AGM, APDCL
		Smart Meters	<ul style="list-style-type: none"> ➤ The Chair instructed to install smart meters in houses of Government Officials including teachers and other Public representatives. ➤ The Chair instructed to install both smart and digital meters in houses to clear doubt about smart meters. ➤ The Chair enquired about tendering status in areas around Bihmari, Nahargaonetc and to expedite the process of electrification. 	
		Miscellaneous	<ul style="list-style-type: none"> ➤ The Chair enquired about the status of PM Surya HarGharBijliYojana. ➤ DGM stated that awareness program has been held in KalyanpurGaonPanchayat and 37 solar modules installed. ➤ The Chair instructed to expedite the progress and install solar modules specifically in BDO Offices. 	
		RIDF	<ul style="list-style-type: none"> ➤ DDM NABARD apprised that all Projects are Satisfactory in Biswanath district. ➤ The Chair enquired about rural roads of 133km and 11 rural bridges. ➤ SDO. PWD R replied that only 1 bridge left. ➤ The Chair enquired about works of Fishery and AH&V. ➤ DDM stated that subcentre construction was done of AH&V and Mobile Vans of Fishery distributed. 	DDM,N ABARD
			<ul style="list-style-type: none"> ➤ Progress of all the projects are satisfactory except Gohpur-Dholpur road and Engineering College. 	

4	NABARD	NIDA	<ul style="list-style-type: none"> ➤ The Chair enquired about the progress of Engineering College to PWD B. ➤ EE,PWD B stated that additional estimate is required to complete the project and approval is in process. ➤ The Chair instructed to expedite the sub-centre works of Veterinary Department 	
		FPO	<ul style="list-style-type: none"> ➤ DDM, NABARD stated that there is a central sector scheme of Formation and Promotion of 10000 FPOs. 	
		Computerization of PACS	<ul style="list-style-type: none"> ➤ 9 PACS On-boarded in Phase I. Includes Hardware Support, ERP, Training, Implementation & Handholding. Remaining 7 PACS being on-boarded under Phase II. 	
		Formation of 2 lakh new M-PACS, M-DCS & M-FCS	<ul style="list-style-type: none"> ➤ 2 new M-PACS mobilized 	
		MEDP,LEDP and Skill Development	<ul style="list-style-type: none"> ➤ SHG members are trained in different livelihood activities and thereafter enterprise is being set up through Bank linkage. 	
		PODF-ID Farmer Producer Organization	<ul style="list-style-type: none"> ➤ The Chair enquired about Potato Cultivation status in Gingia. ➤ DDM stated that a proposal can be given for formation of FPO. 	
		FIF - Centre for Financial Literacy	<ul style="list-style-type: none"> ➤ ADM apprised the house that there are 3 CFL in Biswanath District in which people are being educated about PMSBY,PMJJBYetc ➤ The Chair instructed to remain in contact and Communicate about such projects. 	
		Non-Farm Sector	<ul style="list-style-type: none"> ➤ Cluster Development project for promotion of natural farming in Alopara and some farmers have been sent to Andhra Pradesh for training. 	
		TDF	<ul style="list-style-type: none"> ➤ Two TDF Projects are Ongoing. ➤ Tezpur Litchi introduced in Biswanath. 	
		Miscellaneous	<ul style="list-style-type: none"> ➤ The Chair enquired about scheme of Water Resource. ➤ DDM stated that a project is designed in Sakomatha Block under Watershed Development Fund. ➤ Multi-layered Farm Development proposal has been sent for approval to Regional Office. 	
		APART	<ul style="list-style-type: none"> ➤ The Chair enquired about the road in Gingia. ➤ AEE stated that the work has been halted and instructions given for new survey for a new project. 	
			<ul style="list-style-type: none"> ➤ The Chair enquired about new 	

5	PWD R	PMGSY	<p>projects of 2024-25 to which the SDO replied that 3 projects of new technology have been approved.</p> <ul style="list-style-type: none"> ➤ The SDO explained the new FDR technology to the Chair. 	EE,PWD R
		SOPD-G	<ul style="list-style-type: none"> ➤ SDO apprised the house that work of ropeway and roads is yet to complete and is in progress. 	
		SOPD-ODS	<ul style="list-style-type: none"> ➤ SDO apprised that 5 works are under progress. ➤ The Chair instructed SDO to conduct a meeting with the Contractor within 1st week of January. 	
		Assam Resilient Rural Bridges Program (ARRBP) for the year 2023-24.	<ul style="list-style-type: none"> ➤ SDO apprised that tendering process of 10 bridges has been completed and 2 works left of earlier phases. Further replacement of eco sensitive zone for 5 bridges in Biswanath and 3 in Behali have been sanctioned. ➤ The Chair further instructed EE PWD Roads to take up the matter with Chief Engineer. 	
6	PWD B	Medical College & Engineering College	<ul style="list-style-type: none"> ➤ The Chair enquired about the status of medical college and Engineering College to which the EE replied that medical college will be completed by next year i.e 2025. ➤ The EE apprised that additional amount required for engineering College due to quantity variation and approval yet to receive. 	EE,PWD B
		B.Ed College	<ul style="list-style-type: none"> ➤ The EE assured that it will be completed by March 2025. 	
		Polytechnic Institute and ITI	<ul style="list-style-type: none"> ➤ The EE apprised that Civil works of Biswanath have been completed and machinery installation of TATA is in progress. ➤ In Sootea ITI, due to land condition foundation type has been changed and working estimate is with Chief engineer. 	
		Model Residential School	<ul style="list-style-type: none"> ➤ The EE apprised that 1 hostel of boys and girls each(i.e 2 hostel) have been completed out of 2 boys and 2 girls hostel. ➤ Finishing left of teachers quarter. ➤ No funds left as of now and additional estimate submitted. 	
		Model Secondary Schools in Tea Garden Areas.	<ul style="list-style-type: none"> ➤ EE apprised that out of 8, 4 have been completed and 4 will be completed within January 2025. ➤ The Chair enquired about the quality of Schools to which the EE replied that quality is alright. 	
		Ghahigaon	<ul style="list-style-type: none"> ➤ The Chair enquired about the progress to which the EE replied that 	

		Stadium	the completion date is March 2026.The Chair instructed to expedite the work.		
		Mini Stadium Behali	➤ Additional estimate have been submitted and work will be completed by march 2025.		
		ZillaParishad Office	➤ The Chair instructed the newly appointed CEO ZillaParishad to take over the new ZillaParishad Office.		
		Establishment of Eri Spun Silk Mill at Borgang	➤ The Chair enquired about the status to which the EE replied that work was halted due to deputation of technical member for the work and work is in progress.		
		DTO office	➤ EE apprised work is in progress and is expected to complete by June 2025.		
		Police Reserve	➤ EE apprised that only approach road and entrance gate is left.		
		Town Hall	➤ Additional Amount required of town hall.		
		Miscellaneous	<ul style="list-style-type: none"> ➤ The Chair assured to oversee the work of GingiaMahavir High School. ➤ The EE requested to help solve the land issue of Baghmari and MajuligarhMahaprabhuJagannath Community hall cum skill centre. ➤ The Chair assured to resolve the matter. 		
7	RE	AGRICULTU	PM-KISAN	<ul style="list-style-type: none"> ➤ The chair enquired about the latest PM-Kisan statistics as of December, 2024 and the DAO reported that- <ul style="list-style-type: none"> • Total registered farmers- 68551 No.s • Farmers Who Received 18th Instalment-41505 No.s Biswanath-14971 Behali-5414 Gohpur-21120 ➤ Work of 19thinstallment(42967 no.s of eligible beneficiaries) is under process. 	DAO
			PM-FBY	➤ The DAO informed that a total 4322 No.s uploaded in the portal as of 29-12-2024.	
				<ul style="list-style-type: none"> ➤ The DAO informed that total 6248.46 MT is ready with a intend to sell and total 1493.96MT of paddy procured till Dec. by different agencies. ➤ The DAO informed that the PPC in Sootea has extremely limited storage capacity, which has already saturated. 	

		Paddy Procurement	<p>However, also informed that this issue will be resolved by January 1, 2025, with support of the DC, Biswanath.</p> <ul style="list-style-type: none"> ➤ The DAO informed the house that Naduar and Kolabari received certificates from Biswanath but they utilized PPC services in Jamuguri and Simaluguri respectively which results in split procurement percentage into two districts. ➤ The Chair instructed to do the needful to increase procurement percentage. 	
		PMKSY	<ul style="list-style-type: none"> ➤ The DAO informed that 431 Nos. of beneficiaries against 518 Ha have been approved by the DLIC on 04/10/2024 for the FY 24-25 and distribution of materials by the Vendors will start shortly. 	
8	SOIL CONSERVATION	SDMF and RIDF-XXX	<ul style="list-style-type: none"> ➤ The Division Soil Conservation Officer informed the chair that 1 scheme under SDMF has been approved by ASDMA in Appraisal Committee meeting held on 12-10-2023 and tender process of 3 schemes under RIDF has been initiated. 	DSCO
9	HANDLOOM & TEXTILE	Cluster Development Project	<ul style="list-style-type: none"> ➤ The chair enquired about Cluster Dev. Project of the district and Assistant Director apprised that 3 Nos. of schemes/targets viz. <ul style="list-style-type: none"> (1)CHENGAIGAON CDP (2)BISWANATH GHAT CDP (3)DIPORA PUKHURI CDP ➤ 	Asst. Director
10	IRRIGATION	PMKSY	<ul style="list-style-type: none"> ➤ The chair inquired about the tendering process for repairing the non-functional solar panel, and the AE replied that the AA will be done within 2-3 days. The chair emphasized the need to expedite the process. ➤ The Chair instructed the Executive Engineer to hold a review meeting with the Contractors to resolve the issue. 	EE
		PMEGP	<ul style="list-style-type: none"> ➤ Assistant Director provided a details of sector wise ongoing activities/works in the district. 	
		PMFME	<ul style="list-style-type: none"> ➤ Under PM formalization of Micro Food Processing Enterprises (PMFME), 15 new proposals has been forwarded to bank. 	
		CMAAA	<ul style="list-style-type: none"> ➤ Assistant director informed that 603 applicants were provided 3 days training in BNCA & provided 	

11	INDUSTRIES & COMMERCE		financial assistance.	Asst. Director
		UNNATI	<ul style="list-style-type: none"> ➤ Assistant director provided details of 7 units and current status under UNNATI Scheme. ➤ The Chair instructed to encourage local entrepreneurs and emphasized for awareness on the benefits of these schemes. 	
		PM-Viswakarma scheme	<ul style="list-style-type: none"> ➤ Assistant director apprised that meeting of District Implementation Committee will be convened once domain experts are nominated by GOI and total 248 applications (district level) will be disposed shortly. 	
12	WATER RESOURCES	RIDF and NIDA	<ul style="list-style-type: none"> ➤ The EE, WRD apprised the house that 4 schemes are ongoing, 3 NIDA and 1 RIDF. ➤ The EE further apprised that the work in Sessa is halted due to a local problem. ➤ The Chair instructed EE to conduct a meeting with the Contractor. 	EE
13	SPORTS	CMSGUY	<ul style="list-style-type: none"> ➤ The District Sports Officer apprised that UC submission is halted due to lack of reports of Pub Behali H.S and Biswanath Ghat H.S. ➤ The Chair instructed to withhold the salary of the persons responsible and to oversee the work. 	District Sports Officer
14	HEALTH	ABDM, Reproductive Child Health	<ul style="list-style-type: none"> ➤ The SDM apprised the house of ABHA ID Creation, Health Facility Registration, Health Professionals Registration, Immunisation, Child (0-5 years) Mortality, Maternal Mortality etc. 	Asst. Director
		CM Free Diagnostics Scheme	<ul style="list-style-type: none"> ➤ Total X-ray test done under CM free diagnostics Scheme for F.Y (2024-25) April-November are 20521 ➤ Total City scan done under CM free diagnostics Scheme for F.Y (2024-25) April-November are 6258. 	
			<ul style="list-style-type: none"> ➤ Behali BPHC -67.32% ➤ Biswanath Chariali BPHC -74.02% ➤ Gohpur BPHC -99.39% ➤ The District Commissioner enquired why it could not be completed to 100% ➤ The District Account Manager stated that an NGO has been appointed by NHM to collect details of beneficiaries and enrol for Aadhar 	

		Wage Compensation	<p>card and open Bank Account. But the NGO is not active in Biswanath District.</p> <ul style="list-style-type: none"> ➤ The Chair directed to provide list of beneficiaries left out to bank representative. ➤ The Chair instructed to rectify the discrepancy in PMJAY Cards. 	
		LCDC & Tuberculosis	<ul style="list-style-type: none"> ➤ Leprosy Case Detection Campaign from Dec 12 to 26. ➤ Total notified TB patient is 255 and successfully treated is 229. 	
15	FOREST(SONITPUR EAST DIVISION)	Project Elephant	<ul style="list-style-type: none"> ➤ The DFO, Sonitpur apprised the house that 2 works are in progress under this scheme. <ul style="list-style-type: none"> 1) Deployment of Mobile Anti-Depredation Squad and Field Anti-Depredation Squad (including hire charge vehicle with POL) 2) Construction of Watch Tower at Kathanibari- Tendering under process. 	DFO
		Development of wildlife Habitat	<ul style="list-style-type: none"> ➤ Three works under this scheme- <ul style="list-style-type: none"> 1) Remuneration to the members of ADS engaged in elephant depredation duty. 2) 30 camera trap have been purchased for monitoring of wildlife activity. 2) Creation of grasslands. 	
		SOPD	<ul style="list-style-type: none"> ➤ 7 works are in progress under this scheme. 	
		CAMPA	<ul style="list-style-type: none"> ➤ 5 Plantation and Nursery works are in progress under this scheme. 	
		APFBC Phase - II	<ul style="list-style-type: none"> ➤ 6 works are in progress under this scheme. ➤ The Chair enquired if it is possible to navigate such plantation areas through vehicles to which the DFO replied that to some camps roads are accessible but not to all. ➤ The Chair directed the Forest department to conduct a review cum picnic meet after MaghBihu to such plantation areas. 	
		Revenue Report	<ul style="list-style-type: none"> ➤ The DFO apprised that the revenue target this year is 15 crore and only 3.71cr has been achieved. ➤ The DFO further apprised that contractors of PWD R, PWD B, Water Resource and Irrigation etc. are unwilling to register to submit royalty. 	

			<ul style="list-style-type: none"> ➤ The Chair instructed to conduct a meeting with PWD R, PHE, Water Resource and Forest Department to resolve the issue. 	
		Elephant Raid.	<ul style="list-style-type: none"> ➤ The Chair enquired how the compensation could be received after destruction of houses by Elephant raid. ➤ DFO, Sonitpur East Division replied that a joint verification is done if it is outside reserve forest in revenue area and report sent to Conservator filled by victim for sanction. ➤ The Chair instructed to not cause any delay in compensation. ➤ The Chair stated that compensation is provided by Forest Department if funds are available otherwise cases must be put forwarded to district administration. 	
		Miscellaneous	<ul style="list-style-type: none"> ➤ DFO apprised that application has not been received from Power department regarding electrification in villages. ➤ AGM, APDCL assured that application will be submitted. 	
16	FOREST (BISWANATH WILDLIFE DIVISION)	Challenges and Initiatives	<ul style="list-style-type: none"> ➤ The DFO apprised that only protection works are ongoing. ➤ The Chair enquired if people are indulged in fishing to which the DFO replied some restrictions have been put on. ➤ The Chair instructed DFO to remain alert due to upcoming Panchayat Election. 	DFO
17	SOCIAL FORESTRY	Developmental Activities	<ul style="list-style-type: none"> ➤ The DFO apprised that 4 works are ongoing under this department. <ul style="list-style-type: none"> • 1)CSS-NAM Scheme- Creation of 2 Ha Ayush Nursery at Karuabasti • 2)NRL Project (PPP) – Creation of 5 ha bamboo nursery at Sejosa. • 3)CAMPA Scheme- AmritBrikhyaAbdolan. • 4)SOPD scheme- 10 ha nursery at Tinkharia Tea Estate at Dhekiajuli (Sonitpur). 	DFO
			<ul style="list-style-type: none"> ➤ The DFDO apprised that house that there are 3 Centrally Sponsored Scheme. <ul style="list-style-type: none"> 1)PMMSY 2)GAIS 3) PM-MKSSY. ➤ Registrations have been ongoing under PMMKSSY. ➤ The Chair enquired how the beneficiaries are selected to which 	

18	FISHERY	CSS	<p>the DFDO replied that beneficiaries are approved by a committee headed by District Commissioner.</p> <ul style="list-style-type: none"> ➤ DFDO stated that under GAIS beneficiaries could be covered if they are victim of elephant raid. ➤ DFDO further stated that 35 beneficiaries could be covered till April, 2025. ➤ DFDO apprised the house that growth rate of Biswanath is 1.07. 	DFDO
19	NHIDCL	Divider issue And Street lights	<ul style="list-style-type: none"> ➤ The Chair requested for a divider near Borgang CDC office where BDO office, 3 Schools ,a model hospital and a fire brigade is present. ➤ The GM, NHIDCL replied that an IIT study has been done and it didn't allow any divider. ➤ The Chair requested to review it again and see if anyhow divider could be provided. ➤ The Chair enquired why the street lights are still left on during the day to which the GM replied that the issue will be looked upon. 	GM

Signed by

Munindra Nath Ngatey

Date: 06/01/2025 11:39:20

District Commissioner
Biswanath

Dated B. Chariali, /01/2025

Memo ECF No-95014(A)

Copy by email for information and necessary action:

1. The Evaluation and Monitoring Division, T&D Department, Dispur
2. The Director, DCP, T&D Department, Dispur.
3. All the Sr.Most Secretaries of All Administrative Departments, Dispur.
4. The SDO (Civil), Gohpur.
5. All the District Heads of Administrative / Development Departments & DDC Members.
6. All the BDOs/ Circle Officers.
7. The Assistant Development Officer, Biswanath.
8. The DIO NIC & District Website manager to upload the DDC minutes and confirm the same within 24 hours of approval of minutes.

(e-signed)

District Commissioner

Biswanath

Monthly status of Fund receipt and utilization for the Month of November Year 2024

A. For Schemes Funds received.

SL No	Admin. Dept.	Name of Scheme (Implementing Agency)	PFMS Code & SLS	Category CS/CSS/ State/ EAP etc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council/ Others--as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available or Scheme	Funds utilised-till now Amount (%)		Amount for which UCs are pending at the end of Previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Handloom Textile & Sericulture Department	Directorate of Sericulture	Nil	World Bank Finance Project APART	--	--	--	--	--	--	--	--	Fund Record is not available in the District, it is with DOS	--	--	--	--	--	--	A total of ₹17,47,000/- has been released for Eri Rearing House support (2019-20), distributed in two installments to 50 beneficiaries. The first installment supported 23 beneficiaries, while the second installment reached a further 27 beneficiaries. In addition to this, out of 72, 63 Nos. beneficiary has already received the 3 rd Installment @₹18,120/- each for Eri Rearing House & other 5 Nos. are going to received the same. For Host Plant Development(2019-20), a total of ₹3,06,530 has been released. This amount is provided in two installments to support 50 beneficiaries cultivating Kesseru/Som plantations. Therefore for the component Raising & Maintenance of Kesseru Plants (2020-21 & 2023-24) out of 240, 226 Nos. beneficiary have already received an amount of @₹6,680/- each out of total amount of @₹11,010/- each

*= will be provided by the HOD/Concerned Agency.PFMS:Public Finance Management System;SLS:State Linked Scheme-State Code.

[Signature]
26/12/2024

Superintendent of Sericulture
Biswanath

Annexure-B

B. Schemes for which no funds are received by the District/Council:For(Pleasevisit<https://www.indiabudget.gov.in/index.php>-andconcerned Ministry/Department website to know the list of Central schemes of current and previous years)

S.No	AdministrativeDepartment	SchemeName	Reasons	Remarks if any
1	Handloom Textile & Sericulture Department	World Bank Finance Project APART		<p>A total of ₹17,47,000 has been released for Eri Rearing House support, distributed in two installments to 50 beneficiaries. The first installment supported 23 beneficiaries, while the second installment reached a further 27 beneficiaries</p> <p>For Host Plant Development, a total of ₹3,06,530 fund has been released. This amount is provided in two installments to support 50 beneficiaries cultivating Kesseru/Som plantations.</p>

(Signature)
26/12/2024

Superintendent of Sericulture
Biswanath

Annexure C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Current Year

S.No	Admin.Dept.	Name of Scheme	Number of Works sanctioned in the Current Year	Progress of Current Year works/Services-Categorise number of Works based on the stage of physical progress						Remarks if any
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Handloom Textile & Sericulture Department	World Bank Finance Project APART	Two (2 Nos.)		83%					Plantation Work under Progress

Biswanath
26/12/2024

Superintendent of Sericulture
Biswanath

Annexure D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments-of Previous Years

S. No	Admin Deptt.	Name of Scheme	Total Number of Work spending as on the last date of previous Financial Year	Number of Years delayed for completion-as on the last date of last Financial Year- Categorise works based on the delay in completion.					Progress of Pending works of previous Year spending as on the last date of last Financial Year-Categorise works based on The stage of physical progress						Remarks if any
				Less than 1Yr	>=1 to <3Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Handloom Textile & Sericulture Department	World Bank Finance Project APART	Three (3 Nos.)			>=3 to <5Yrs					50 - 74%				<ul style="list-style-type: none"> ❖ Total Beneficiary for the year 2019-20 = 122 ❖ Total Beneficiary for the year 2020-21 & 2023-24 = 240 ❖ 102 nos. Beneficiary for the year 2020-21 completed spinning training

Ben
26/12/2024

Superintendent of Sericulture
Biswanath

Monthly status of Fund receipt and utilization for the Month of December, Year 2024

A. For Schemes: Funds received.

SL No	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CNA / SNA / Others - as applicable.		Opening Balance with the District / Council / Others - as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilized till now Amount & (% in bracket)		Amount for which UCs are pending at the end of Previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Industries and Commerce Deptt., Biswanath	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Does not arise	Nil	Nil	Nil	Nil	Nil	Nil	No fund received till date for any developmental works.

Monthly status of Fund receipt and utilization for the Month of December/ Year 2024

A. For Schemes: Funds received.

Annexure-A

SL. No.	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code&SLS	Category CS/CSS/ State/EA/Petc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised-till now Amount & (%inbracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	Code	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Water Resources Department	Immediate measures for breach closing works at Chatrangpar at D/Stream of Railway Line (L/B) and restoration of flood damages at both banks of river Chatrang under SDRF for 2023-24 (Works executed under Section-50).	Under Section-50	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	DDMA APPROVED

9	Water Resources Department	Construction of Sessa R/B embankment including strengthening of existing embankment (Phase-I)	NIDA	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	Work is in progress.
10	Water Resources Department	Widening & strengthening the Solengi R/B embankment with A/E measures to protect from flood devastation of river Solengi (Phase-I)	NIDA	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	Work is in progress.

*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme- State Code.


 Executive Engineer
 Biswanath W.R. Division
 Biswanath Chari

Annexure-B

B. Schemes for which no funds are received by the District/Council:For(Please vis <https://www.indiabudget.gov.in/index.php>-and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarksif any
1	----	----	----	----
	----	----	----	----
	----	----	----	----
	----	----	----	----


Executive Engineer
Biswanath W.R. Division
Biswanath Chariali

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Current Year 2024

Annexure-c

Sl. No.	Administrative Department	Scheme Name	Number of Works sanctioned in the	Progress of Current Year works/Services-Categorise number of					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Water Resources Department	Immediate measures for breach closing works at Chatrangpar at D/Stream of Railway Line(L/B) and restoration of flood damages at both banks of river Chatrang under SDRF for 2023-24 (Works executed under Section-50).	----	100%	----	----	----	----	----
2	Water Resources Department	Immediate measures for restoration of breach like damages of B-Dyke from Jamoguri to Kharoi outfall at downstream of Paken area under SDRF for 2023-24 (Section-50).	----	100%	----	----	----	----	----
3	Water Resources Department	Immediate measures for breach closing works at Joregaon (upstream of Tinikunia) of P&RD/ Tea Garden Bund & restoration of flood damages at Brahmajan Both Bank Embankment under SDRF for the year 2023-24. (Works Executed under Section 50)	----	100%	----	----	----	----	----

4	Water Resources Department	Immediate measures for restoration of flood damages at P&RD Bunds on both banks of river kukurjan at Chatiachuk and other damaged sections including closing of breaches under SDRF for 2023-24 (Works executed under Section-50).	----	100%	----	----	----	----	----	
5	Water Resources Department	Immediate measures for restoration of breach closing works at downstream of panigaon including breach like damages at different reaches on both banks P&RD bunds of River Dubia under SDRF for 2023-24(Works executed under Section-50).	----	100%	----	----	----	----	----	
6	Water Resources Department	Immediate measures for restoration of damages at Forciati area of B/dyke from Biswanath to Panpur under SDRF for 2023-24 (Works executed under section 50)	----	100%	----	----	----	----	----	
7	Water Resources Department	Construction of flood wall to save Gohpur area from flood inundation of river Chatrang from Railway Line to NH-15 including extension of Madhya Chatrang.	----	----	----	----	40%	----	----	

8	Water Resources Department	Anti-erosion measures to protect Forciati (Kumolia) on the right bank of river Brahmaputra.	----	----	86.51%	----	----	----	----	
9	Water Resources Department	Construction of Sessa R/B embankment including strengthening of existing embankment (Phase-I)	----	----	----	----	49%	----	----	
10	Water Resources Department	Widening & strengthening the Solengi R/B embankment with A/E measures to protect from flood devastation of river Solengi (Phase-I)	----	----	----	70%	----	----	----	



Executive Engineer
Biswanath W.R. Division
Biswanath Chari

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- of Previous Year

Annexure-D

Sl. No.	Admin Department	Scheme of Name	Total Number of Workspending as on the last date of previous Financial Year	Number of Years delayed for completion- as on the last date of last Financial Year- Categorise works based on the delay in completion.					Progress of Pending works of previous Years spending as on the last date of last Financial Year- Categorise works based on the stage of physical progress						
				Less than 1Yr	>=1to <3Yrs	>=3to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---


Executive Engineer
Biswanath W.R. Division
Biswanath Chariali

ATTENDANCE SHEET






















Regarding meeting on DDC

Venue : Gangmouthan, Guest House, Bahbari Gaon, Behali, Biswanath

Time : 10.30 am

Date: 30/12/2024

Sl. No.	Name of Designation	Mobile No.	Signature
1	Honble MP Sonitpur HPC		Rajendra Kumar
2	Hon'ble MLA, Gohpur		UP
3	Hon'ble MLA, Behali		Datouf.
4	Hon'ble MLA, Biswanath		Pradyumn
5	District Commissioner, Biswanath		ke
6	Addl. District Commissioner, Biswanath		Rabbe
7	Addl. District Commissioner, Biswanath		L
8	Addl. District Commissioner, Biswanath		
9	Addl. District Commissioner, Biswanath		
10	Archana Borah	600409855	Archana Borah
11	Pradip Kr. Sarma h. President Nalanda's Banyasem	9435486743	Romali.
12	Amarjyoti Borah Chairman, Biswanath Chariali M.C.	9435183747	Amarjyoti
13	Hemanta Das	9379872080	(B)
14	Diganta Baidya	94353 40545	Diganta Baidya
15	Ranajit Chak	9678621369	
16	Dr. Saumitra Das DFO, Sonitpur & Div	6901378060	B
17	Khagesh Pegu, DFO, BWLD	9891816069	KH

18	Binwa Jyoti Das DPO Sonitpur East Division	9864510867	
19	Shantam BAHMAN DGM, Chameli Electrical Division	9678915397	 30/12/24
20	AGN, TEZPUR (E) Circle TEZPUR	9864528323	 30/12/24
21	Sandeep Deb Nath LDM, Biswanath	70028-10416	
22	Suman Chatterjee DDM, NABARD	9804363294	
23	Siddhartha Sankar Chakrabarti Divisional Joint Committee Officer	94350-96259	 30/12/24
25	Indira Saha AEC, Pub. Health Div.	9435063915	
26	Banswar Bej, DAO, Biswanath	8720947456	 30/12/24
27	DR ELIZA DEKA SDM & H.O (H.O), Health & F.W Dept.	9435383153	 30/12/24
28	Mamteswar Das Dy. Supt. of Excise	8876490341	 30/12/24
29	Maimul Hogue Choudhury BSWO,	9435576629	
30	Programme officer, Agriculture, Biswanath	9678120834	 30/12/24
31	Sowali Chakravorty BDO Baghmara	6002427059	 30/12/24
32	Aishik Deka Asst Dir DI&CC	8638932289	
33	Rashmi Rekha Mahanta BDO Biswanath	9101604554	
34	Sailem Kumar Das S.T.O. Biswanath	9102042026	 30/12/2024
35	Nabendu Kalita Asst. Director Health & Tech.	7391506930	 30/12/24
36	Rong Bong Teung EE, Irrigation	9085705131	
37	Hem Barumatai EG, Irrigation, Chhpr	8793840727	
38	Asob Palit ACS	7002417153	
39	MRS BHASWATI KALITA	9954853530	 30/12/24
40	Chandra K. Sarmah AEC, PWRD, Biswanath	9957451836	 30/12/24

41	Jadav Ch. Bora E.E., PWRD, Biswanath.	8638298762	
42	Rupesh Kumar, GM, P&U - Tezpur, NHACL	9471002814	
43	Prabin Ch. Handique EE, PHEO, Biswanath	9435091728	
44	Pranajit Bora EE, Biswanath HRD	9864017649	
45	Chandan Handique AEE (PHE) Biswanath, Chariali Sub Division	9706618773	
46	Sambh. And Cops. NHACL	8861255951	
47	Bidyut Bikash Bora A.E.E. PWRD	9435043295	
48	Chandra Br. Limbu JE, Gohpur PWRD	8011756059	
49	Apurba Chakravarty BPO, Charidwar	6000506668	
50	Puja Kumari, Executive Officer, Gohpur MB	9971943240	 30/12/24
51	Prayashi Goutam Executive Officer, Biswanath MB	9101602763	 30/12/24
52	Abu Subhan Dist. Fishery Dev. Officer	8002044156	 30/12/2024
53	Ganesh Boro SDRDO, Biswanath	985455677	
54	Mrs. Jee Borthakur. S.O. Librarian	8876152543	
55	Zipika Dm Supdt. of sericulture	9935370074	
56	Bhupen Ch. Barhyc Asst. Dir. Tech. FPDRCA	9854525036	 30/12/2024
57	Mousumi Bana, AEE Biswanath & Belali Territorial Hdy Sub-Div	9678899709	 30/12/2024
58	Kankun Dyoti Gogoi, AEE PWD(B) Gohpur TBSO.	9577845641	 30/12/24
59	Rajib Hazarika Sub-divisional Statistical Officer	9101165718	 30/12/24
60	Homen Bana (sectional officer PHEO RSD Gohpur)	-	 30-12-24
61	Sagar Moni Gogoi. Sub Inspector of Statistics		 30/12/24
62	Rabinndas And, PWD J.R(E)	94351-81347	 30/12/2024

63	Mehjuz Islam Borah DPA-IT, DHEW, Bismillah	7828619691	Lee
64	Sambhu Goswami APM, ASER, Bismillah	881082942	Si
65	Ranjit Das Mukherjee AEE (Agriculture)	9854209813	D.
67	Rakdin Ayoki Das DHM, ASRLM Bismillah	8638048171	Ra
68	Ahijaj K. Taid	8473834850	Ahijaj
69	Prabhat Das IS, SDC: TEZPUR	8011201690	
70	Jyotisman Sarmah AEE (PHE), TEZPUR SD-II	9101290645	Jyotisman
71	Abidur Ali Ahmed SO (PHE), TEZPUR SD-II	8638047149	Abidur
72	PRANIAL PRATIM BORAH CEO, TEC, APDCL	7002701289	
73	Binoy Kumar Baruah AEE, Sakomatta-2/Block	8473929429	B
74	Namning Phangcho Sr. Asst Employment Change	6002921412	Nm
75	Dist. Accounts Manager	7896610661	30.12.24
76	District Data Manager	6001435430	Ranjan A. Datta 30.12.2024
77	Pudung Raha Rising Div.	9991822128	30.12.24
78	Dr. Durga Kalit	8638428690	Kalit 30/12/2024
79	Rubul Hossain	8721981798	Rubul Hossain 24/12/2024
80	Tarha Ibrahim Borah Range Officer, Soil. Cons	9959992525	Tarha 27.12.24
81	Ranjit Saha, APDCL	9959953454	R.
82	Prasanna Kumar ARCS Bismillah	8135072575	Prasanna 30/12/24
83	Utpal Das S. DPA	910102581	Utpal Das 30/12/24
84			
85			