

Co-DDC MEETING MINUTES FOR THE MONTH OF FEBRUARY, 2025, BEHALI

Subject	Minutes of the meeting of Co-District Development Committee
Date & Time	25 th February, 2025, 11:00 AM
Venue	Conference Hall, O/o Co-District Commissioner, Behali
Participants	Annexure-1
Fund receipt & Utilisation	Annexure- A (Received) & B (Received)
Physical Progress	Annexure- C (for current Year) and Annexure –D for previous years.

The meeting was chaired by **Sri Dhrubajyoti Das (ACS)**, Co-District Commissioner. At the very outset, the chair welcomed all the members present and emphasised on the importance of CDDC meeting for reviewing projects and schemes of different line departments. The discussions of the meeting are as follows:

Sl. No	Administrative Department	Scheme/ Project	Decision/ Action to be taken	Agency responsible & Timeline
		MGNREGA 2021-22	<ul style="list-style-type: none"> <input type="checkbox"/> The Chair enquired about the works of 2021-22 and reasons of non completion to which BDO Baghmara replied that there was a problem of deviation of 15 works and it requires correction from Commissioners office. <input type="checkbox"/> BDO Behali apprised the house that work completion would be done soon. 	

1	P&RD	MGNREGA 2022-23	<ul style="list-style-type: none">➤ BDO Behali apprised the house that in Baralimara 41 works of MGNREGA are not completed as bill sent to CPRD for deletion. ➤ The Chair instructed to resolve the issue at the earliest.	BDO, Behali & BDO, Baghmara
---	------	--------------------	---	---------------------------------------

		<p>MGNREGA and PMAY-G(Wage Part)2023-24</p>	<ul style="list-style-type: none"> □ BDO Baghmara apprised the house that the works in Tinisuti GP is not complete due to problem faced by a GPC. □ The Chair directed to resolve the issue by replacing the GPC or by allotting the work to another GPC. 	
		<p>MGNREGA Agri Allied</p>	<ul style="list-style-type: none"> □ BDO Baghmara apprised the house that the status of Agri Allied expenditure is 71.24% and different works fall under this category such as agriculture bund, irrigation drain, plantation etc. □ The Chair suggested for convergence with Water Resource Department if possible for feasible agriculture bunds, following existing norms and rules □ AEE, Irrigation enquired if canals broken due to flash floods can be repaired through MGNREGA to which BDO Baghmara stated that it is possible under the guidelines. □ The Chair directed AEE, Irrigation to identify works which could be repaired under MGNREGA and submit the requirement to respective BDO's. □ The Chair enquired if grey water management could be done through Agri Allied to which BDO Baghmara stated that it is possible under both MGNREGA and 15th Finance. 	

		Convergence	<ul style="list-style-type: none"> ➤ BDO Baghmara suggested that all department could provide list of works for convergence before 15th April so that action plan could be prepared for the next financial year 2025-26. ➤ BDO Behali apprised the house that a convergence with Eco task force is going on at Behali Reserve forest area for plantation works. 	
		PMAY-G	<ul style="list-style-type: none"> ➤ BDO Baghmara apprised the house that the status of cumulative progress report of PMAY-G from 2016-17 to 2023-24 is greater than state average and due to technical issue some completed works couldn't be displayed. ➤ The Chair directed to complete the works of PMAY-G of 2021-22 and 2022-23 at the earliest. 	
		Aadhar Seeding	<ul style="list-style-type: none"> ➤ The Chair enquired about the completion of Aadhar Seeding and directed to identify reasons where Aadhar seeding could not be done and provide list of the beneficiaries. ➤ BDO Behali apprised the house that status of Aadhar seeding is 95.16% and Aadhar seeding of disabled persons couldn't be done to which the Chair enquired if it is possible through section 7 and directed to resolve the issue. 	

		Aadhar Job Cards	<ul style="list-style-type: none"> ➤ The Chair enquired if job cards could be deleted of persons those who are not working. ➤ BDO Behali replied that if job card is deleted then works related to that particular work couldn't be closed so utmost care is required in deletion of Job cards. ➤ The Chair suggested to maintain a database of job card holders with specific details. 	
		Status of timely payment 2024-25	<ul style="list-style-type: none"> ➤ BDO Behali apprised the house that payment under MGNREGA is done within 8 days but not credited even after months as payments of December 2024 has not been received. 	
		15 th Finance	<ul style="list-style-type: none"> ➤ BDO Behali apprised the house about the works of 15TH Finance of 20-21,21-22,22-23,23-24 and stated that works of 2022-23 and 2023-24 are ongoing. ➤ BDO further stated that works of electricity bill payment and JJM maintenance of earlier years of 2020-21 ,2021-22 is left to be completed. 	

		Miscellaneous	<input type="checkbox"/> AEE, PHE requested for convergence with P&RD for repairing of works to which BDO's assured of cooperation according to guidelines.	
2	Water Resource		<input type="checkbox"/> AEE, WR apprised the house that there are no ongoing projects. <input type="checkbox"/> The Chair directed to present a detailed analysis report of initiatives of the department, status of completed projects and problems/threats faced by the completed works in next CDDC meeting.	
3	Excise	Alcohol Seizures	<input type="checkbox"/> The Chair enquired if alcohol is seized and directed to prepare a detailed list of seizures. <input type="checkbox"/> The Chair further instructed to seize unauthorised alcohol from neighbouring states that is being sold in Behali Co-district.	Asstt. Inspector of Excise

4	PHED	JJM	<ul style="list-style-type: none"> <input type="checkbox"/> AEE apprised the house that work of JJM is halted. <input type="checkbox"/> The Chair directed to continue the maintenance work. <input type="checkbox"/> The Assistant Commissioner (PHE) stated that 10 schemes has been inspected and out of which 6 are dysfunctional and 1 scheme do not have any signboard. <input type="checkbox"/> The Chair directed to resolve the issue of dysfunctional schemes. 	AEE(i/c), PHE
		APART	<ul style="list-style-type: none"> <input type="checkbox"/> AEE apprised the house that a construction of road has been taken up and completed under different scheme as instructed in previous CDDC meeting. 	

5	PWD R	PMGSY	<input type="checkbox"/> AEE stated that one work which was halted is in progress now.	AEE,PWD R
		RIDF	➤ The Chair enquired if works/projects provided in flood affected areas to which the AEE responded that it has been done.	
		Miscellaneous	<input type="checkbox"/> The Chair suggested to all other departments that proposals could be put forwarded to PWD R if any work is required to be done.	
6	PWD B	Engineering College	<input type="checkbox"/> AEE apprised the house that physical progress is 91.26% and additional expenditure incurred in piling because of adverse soil condition and therefore additional estimate submitted of 26.6 crore which has not been sanctioned yet. <input type="checkbox"/> Besides the AEE stated that the gate, internal drainage and outpost etc was not included in original estimate. <input type="checkbox"/> The Chair instructed to continue the work that can be done as of now without the additional estimate.	AE,PWD B
		ITI	<input type="checkbox"/> AEE apprised the house that physical progress is 98%. <input type="checkbox"/> The Chair instructed to complete it early as possible and handover to concerned department.	
		Model Degree College Bedeti	<input type="checkbox"/> AEE apprised the house that estimated cost is 35 crore and only DPR has been prepared.	
		Jagannath Community Hall Cum skill Centre	<input type="checkbox"/> AEE apprised that 4 are ongoing and 1 remains to be started owing to land issue.(Baghmari)	
		Establishment of Eri Spun Silk Mill at Borgang	<input type="checkbox"/> The Chair instructed to consider for construction of a security house for the security personnel at the mill.	

7	Fishery	GAIS	<ul style="list-style-type: none">□ FDO apprised the house that insurance registration is in process for Fish Farmers.□ The Chair instructed to prepare a database in details of the fish farmers.□ The Chair further suggested to examine potential for fish production and take initiatives to start such projects.	FDO, Behali
---	---------	------	---	----------------

		PMMSY	<ul style="list-style-type: none"> ➤ FDO apprised the house about training programme arranged for farmers and construction of hatchery in Serelia where all fish could be bred. ➤ Moreover there is a feed mill in Tinsuti which produces 2 tonne/day where raw materials like rice bran is available with the beneficiaries. ➤ The Chair instructed to maintain database of authentic beneficiaries in detail. ➤ FDO apprised the house that training on Biofloc culture is done in Rangshali. ➤ The Chair enquired about pearl culture to which FDO responded that there is problem in obtaining mussel. □ The Chair suggested to coordinate with other districts for training on fish culture such as <i>hingi</i> and for obtaining raw materials for <i>pearl culture</i>. 	
		KCC	<ul style="list-style-type: none"> ➤ FDO apprised the house that under this scheme loans are provided for input procurement but out of 37 submitted not one has been sanctioned. 	

8	Education	Status of Schools	<p>□ BEEO apprised the house about the no of lower primary, upper primary, TG Managed Schools, Single teacher Schools etc</p>	BEEO, Behali
		Free Text Book 2025	<p>➤ Total 128113 nos. of Free Text Book-2025 has been received.</p> <p>➤ The Chair instructed to prepare a distribution plan and brief CRCs to distribute and cooperate with other CRCs if shortage is found and report to Education Department if no books left with CRCs for distribution.</p>	
		Uniform Grant	<p>➤ The BEEO apprised that this year all the Govt. provincilised and Tea Garden management schools of Behali Elementary education Office has received Uniform Grant which include two pairs of uniform for each child worth Rs 600/-</p> <p>➤ The Chair suggested to procure uniform which has atleast 20% cotton and procure according to Assam Procurement Rules and Guidelines.</p>	

	Mid Day Meal		<ul style="list-style-type: none"> ➤ BEEO apprised the house that 274 schools is being provided with MDM. ➤ BEEO apprised that rice stock is sufficient and in present in large quantities. ➤ The Chair directed to solve the issue of rice procurement and suggested to halt the supply of rice. ➤ MIS Coordinator apprised the house that children couldn't intake the prescribed amount of rice(100gm/150gm) provided in MDM. ➤ The Chair instructed to discuss the matter with ADS as well as Director to resolve the issue. 	
	Civil works		<ul style="list-style-type: none"> ➤ The Chair enquired about the works of MSDP (90 construction works of Houses) and directed to present the status in next meeting. 	
	Gunotsav		<ul style="list-style-type: none"> □ The Chair instructed to focus on Grade C and Grade D Schools and put effort so their ranking could be upgraded. 	
	Volunteering		<ul style="list-style-type: none"> ➤ The Chair suggested that Govt. officials could volunteer to teach in schools (similar to Vidyanjali initiative) where there is shortage of teachers. 	
	Olympiad		<ul style="list-style-type: none"> ➤ The Chair suggested to conduct a Maths/Science Olympiad so that awareness/interest among students can be cultivated. 	

		PM SHRI Schools and Visit to schools	<ul style="list-style-type: none"> <input type="checkbox"/> The Chair instructed to work on development of Community hub in PM SHRI Schools. ➤ The Chair suggested for regular visit in schools to examine if sports item and other facilities such as ATAL Tinkering Lab are utilised. 	
		School Development Grant	<ul style="list-style-type: none"> ➤ BEEO apprised that for fulfilling different requirements of schools for example repairing of building, drinking water facility, for buying books for library etc an annual grant has been provided to each schools 	
		Special Recruitment Drive	<ul style="list-style-type: none"> ➤ BEEO apprised the house that 188 contractual teachers has been regularised through the Special Recruitment Drive 2024-25 under Behali Education Block. 	
		Weavers Mudra scheme	<ul style="list-style-type: none"> <input type="checkbox"/> The Chair enquired about the eligibility criteria and suggested for promotion of the scheme. <input type="checkbox"/> The Chair enquired on what basis bank provide loans and suggested to take reference from sanctioned weavers for approval of loans. 	
		Swanirbhar Nari	<ul style="list-style-type: none"> <input type="checkbox"/> The instructor apprised the house that registration of weavers is ongoing and 3rd phase of procurement of gamusa is in progress and old stock of 5000 to be submitted by 26th feb. <input type="checkbox"/> The Chair instructed for promotion in every registered household and to prepare a database containing details of authentic weavers. 	

9	HANDLOOM & TEXTILE	PMJJBY & PMSBY	<ul style="list-style-type: none"> <input type="checkbox"/> The instructor apprised the house that the target is 4300 weavers. <input type="checkbox"/> The Chair instructed to conduct a exhibition for handloom weavers and to provide training wherever possible. <input type="checkbox"/> The Chair further suggested to prepare an action plan for sales or marketing part. <input type="checkbox"/> The Chair directed to create a web page showcasing details of weavers and their products & list of entrepreneurs engaged in weaving. 	Instructor(i/c)
10	IRRIGATION	PM-KUSUM	<ul style="list-style-type: none"> ➤ AEE apprised the house that solar panels will be provided with 85% subsidy and it can be both submersible or surface. ➤ The Chair enquired if pond could be allowed to which the official stated that it could be provided. 	AEE, Behali
RIDF-XXX	<ul style="list-style-type: none"> ➤ 1 Ongoing project is under this scheme 			
SOPD-M&R	<ul style="list-style-type: none"> ➤ Modernisation of Behali FIS physical progress is 90%. 			
Maintenance & Repairing	<ul style="list-style-type: none"> ➤ 4 schemes are in progress under this scheme. ➤ The chair directed to complete the schemes soon. 			

		PMKSY-HKKP-GW	<ul style="list-style-type: none"> ➤ 79 nos allotted under this scheme. ➤ The Chair directed to expedite the works under contractors. 	
		Surya Shakti	<ul style="list-style-type: none"> ➤ The Chair enquired about the Surya Shakti Scheme and to implement it when it gets approved. 	
11	SOCIAL WELFARE	Aadhar	<ul style="list-style-type: none"> ➤ The Chair instructed to solve the issue of Aadhar cards. ➤ The Official apprised the house that works of Behali has been completed. 	CDPO Behali & Baghmara
		Service road	<ul style="list-style-type: none"> ➤ The Chair instructed to rectify the service road connecting problem. 	

12	NHIDCL	Divider issue	<ul style="list-style-type: none">➤ The Chair instructed to provide a divider near CDC office and to provide signboard in Bargang forest area, if possible as per rules. ➤ The Chair also instructed to provide a divider near Ketla Hospital and to use CSR funds for this purpose, if possible as per rules.	Engineer, NHIDCL
----	--------	---------------	---	---------------------

13	LABOUR		<ul style="list-style-type: none"> ➤ Labour officer apprised the house that 3 child labour has been rescued and 1 FIR has been lodged and handed over to CWC. ➤ Labour Officer further apprised that total registered workers in e-shram portal is 141857 and 7784 workers added in 2024, for Biswanath District as a whole. ➤ The Chair enquired if workers of Behali co-district could be segregated and separate list could be maintained to which that L.O assured that it would be done. ➤ L.O apprised the house about the revenue collection under Shops & Estt. Act. ➤ The Chair instructed to prepare a database of labours, Contract labour data in details, status of labour license renewal ,issues of child labour and over-employment contradictory to labour license etc . ➤ The Chair instructed to coordinate with PWD B for registration of workers in Nirman Sakhi Portal. ➤ The Chair further instructed to discuss with LDM for approval of loans. 	L.O
14	VETERINARY	Vaccination and Livestock census	<ul style="list-style-type: none"> ➤ The Chair enquired about the vaccination status to which the V.O responded that target of CSF-CP vaccine has been completed. ➤ The Chair enquired about the status of Livestock census to which the V.O replied that the deadline for completion has been extended. 	
		Sub-centre water supply	<ul style="list-style-type: none"> ➤ The V.O apprised the house about convergence with PHE for water supply in a sub-centre in Kathanibari.PHE AEE stated that complete survey has not been done. 	

		Butchers Sanitation	<ul style="list-style-type: none"> ➤ V.O apprised the house about requirement of committee for implementing sanitary works. ➤ The Chair suggested to develop a SOP and create awareness among market committees. ➤ The Chair directed to prepare a separate database for Behali LAC. 	Vety. Officer, SVD Behali
15	Agriculture	Ongoing schemes	<ul style="list-style-type: none"> ➤ Sr.ADO apprised the house that training on Honeybee cultivation is ongoing and total 9 schemes is in progress. 	Sr.ADO
		PMFBY	<ul style="list-style-type: none"> ➤ Sr.ADO apprised the house that total enrolment is 646 to which the Chair directed to increase enrolment. 	
		Paddy Procurement	<ul style="list-style-type: none"> ➤ Sr.ADO apprised that total paddy procured is 1715 MT out of target of 3000 MT ➤ The Chair directed to submit proposal for building a sub-centre for rice procurement and to coordinate with Food department. 	
		PMKSY	<ul style="list-style-type: none"> ➤ Total 60 farmers approved. 	
		PM-KISAN	<ul style="list-style-type: none"> ➤ Sr.ADO apprised the house that total farm families is 22746 and 6695 are eligible Farmers with Land Details seeded, ABPS ready and E-kyc completed. 	

		Miscellaneous	<ul style="list-style-type: none"> ➤ The Chair directed to prepare a database of farmers and to create a FB page to highlight all the ongoing farmer oriented schemes. The Chair further instructed to coordinate with irrigation department if any need for convergence arises. □ The Chair suggested for convergence with Irrigation and Agriculture Department for prevention of water run-off to agriculture fields from Brick kilns. 	
16	Agriculture Engineering	RIDF-STW with solar pump set	<ul style="list-style-type: none"> ➤ Sr.ADO apprised that target of 6 has been completed. 	Sr.ADO
		Installation of SPV Pump sets Under RIDF-XXIX Scheme	<ul style="list-style-type: none"> ➤ Distribution of Solar Photo Voltaic pump set against existing working boring is 22 nos 	
		Dharti aaba janjatiya gram utkarsh abhiyan (Dajuga) under smam 2024-25	<ul style="list-style-type: none"> ➤ Power Tiller, Power weeder & diesel/ electric operated power paddy thresher distributed under this scheme. 	

		RIDF –XXVII and APART	<ul style="list-style-type: none"> ➤ Construction of Knowledge Centre with Training Hall under RIDF - XXVII in Balipukhuri and Construction of A.D.O office under APART in Bedeti is in progress. ➤ The Chair instructed to prepare a proper database for effective implementation of all schemes. 	
17	FPD&CA	GPSS	<ul style="list-style-type: none"> ➤ The Inspector apprised the house that there are 4 GPSS are under Behali co-district. ➤ The Chair suggested to converge the GPSS if possible. 	Inspector
		FPS shops & FPS agents	<ul style="list-style-type: none"> ➤ The Inspector apprised the house that there are total 167 Nos. of FPS shops and agents in Behali Co-district. 	
		Ration cards	<ul style="list-style-type: none"> ➤ 37,822 (approx.) ration cards distributed in Behali co-district 	
		NFSA beneficiary	<ul style="list-style-type: none"> ➤ 1,23,619 (approx.) beneficiaries under Behali co-district. ➤ The Chair directed to segregate the status of funds under Behali Co-district. 	
		ANNA-SEWA DIN, February, 20 25	<ul style="list-style-type: none"> ➤ TOTAL ALLOCATION OF RICE = 6,665.13 Qtls. (approx.) ➤ TOTAL LIFTING OF RICE= 6,665.13 Qtls. (100%) ➤ TOTAL ONLINE DISTRIBUTION OF RICE= 6,637.43 Qtls. (99.58 %) 	
		ANNA-SEWA DIN, MARCH, 20 25	<ul style="list-style-type: none"> ➤ TOTAL ALLOCATION OF NFSA RICE = 6,637.00 Qtls. (approx.) 	
		STATUS OF NEW RATION CARDS GENERATED	<ul style="list-style-type: none"> ➤ 1,926 Nos. of new ration cards generated and 4,704 Nos. of new beneficiaries added. 	

18	Forest	Bargang Range	<ul style="list-style-type: none"> ➤ The Chair instructed to prepare a database of birds & butterflies and publish a coffee table book and to further study if attractive tourism facilities such as resorts/hotels could be set up. ➤ The Chair directed to set up hoarding of elephants or other animals to advertise the reserve forest. 	Forest Range Officer, Bargang Range & Pabhoi Range.
		Pabhoi Range	<ul style="list-style-type: none"> ➤ The FRO apprised the house that a Amrit Briksha Nursery has been developed and plantation of 30 hectares has been done. ➤ The Chair enquired if there is any land encroachment issue to which the officer stated that it has been settled. 	
19	Soil Conservation		<ul style="list-style-type: none"> <input type="checkbox"/> R.O apprised the house that there is no ongoing schemes in Behali Co-district. <input type="checkbox"/> The Chair enquired about construction of a river bank protection & water channel in Bihmari but R.O replied that FRA act doesn't allow its construction. <input type="checkbox"/> R.O apprised that 3 new schemes proposed in Behali Co-district. ➤ The Chair instructed to present success story as mentioned by R.O in next CDDC meeting. 	Range Officer

20	Employment Exchange	Career Counselling	<ul style="list-style-type: none"> ➤ The representative apprised the house that a career counselling program and a vocational guidance program schedule has being received for Behali co district. ➤ The Chair instructed to coordinate with BDOs for implementing career counselling program. 	AEO
21	Sericulture		<ul style="list-style-type: none"> ➤ The Instructor apprised the house that there are no ongoing schemes 	Inspector

Signed by
Dhrubajyoti Das
Date: 05-03-2025 12:26:29

**Co-District Commissioner
Behali**

Memo. No 141225 (A)

Dated Borgang 05/03/2025

Copy by email for information and necessary action:

1. All the Sr. Most Secretaries of All Administrative Departments, Dispur.
2. The Special Commissioner and Secretary to the govt of Assam, T&D, Dispur for favour of kind information.
3. The Secretary to the govt of Assam, T&D, Dispur for favour of kind information.
4. The HOD, The Evaluation and Monitoring Division, T&D Department, Dispur
5. The Director, DCP, T&D Department, Dispur.
6. All the HODs of all Administrative Departments, Dispur
7. The CA/PA to the District Commissioner, Biswanath for kind appraisal to DC, Biswanath.
8. All the District Heads of Administrative / Development Departments & DDC Members.
9. All the BDOs/ Circle Officers.
10. The Senior Development Officer(i/c), Biswanath
11. The Assistant Development Officer, Biswanath.
12. The DIO NIC & District Website manager to upload the DDC minutes and confirm the same within 24 hours of approval of minutes.

**(e-signed)
Co-District Commissioner
Behali**

**Attendance sheet of the Co-District Development Committee (CDDC) Meeting for the month of
February 2025 in Behali Co-District**

Venue :- Conference Hall of the Co-District Commissioner, Borgang

Dated:-25/02/2025

Time:- 11.00 AM

Sl. No.	Name	Designation	Mobile No.	Signature
1	Shri Dhrubajyoti Das, ACS	Co-District Commissopner		
2	Smti. Dipti Reka Hazarika, ACS	Assistant Commissioner		
3	Ms. Bichitra Das, ACS	Assistant Commissioner		
4	Rupak Kr. Saic.	Inspector of Excis - 7602798545.		
5	Bidyut Bikash Bora	AEE, PWRD.	9435043295	
6	Mausumi Barua	AEE, PWD(B)	9678899709	Barua 25/02/25
7	Deepak K. Nayak	NHIDCL	9937470401	
8	Chandan Handique	AEE (PHE)	9706618773	
9	Prasanta M. Nath	AEE (Irrigation).	9435160536	
10	Jahnabi Borah	labour Officer/c Biswanath	8011315467	
11	Tartha Pradip Bora	Fr.O., Soil Cons ⁿ Biswanath	9957992525	
12	Sarmista Barmuda	FDD. Behali	8638616724	
13	Dr. Niribiri Rajbongshi	VO, Behali	9110650341	
14	Dr. Kusambar Datta	V.O. Bihmani	8011449385	
15	Mansing Khargcho	Employment Exchange B. Charinli Asst.	6001921412	
16	Kannala Datta	Biswanath Behali AD AEE	9365822704	
17	Kumarjya Gogoi	Forest Range Officer Pabhai	8486152194	
18	Barun Borah	Statistical Asst ICDS (Baghmara)	9101179168	

Sl. No.	Name	Designation	Mobile No.	Signature
19	Gatrajit Sarmah	Statistical Asstt Behali ICDS	9508052403	
20	Pranab Borahain	Block (Behali) coordinator	9864752054	P. Borahain
21	Sommoni Sarika	Sr. ADO	9495593982	Sarika
22	Seranza ham Keat	Sr. ADO	8473926287	
23	Dr. Nilotpal Bhagawati.	B.V.D. Gingia	7577062817	
24	Jyotiprasad Giam	Jr. Asst. LO, Biswanath	9101958001	
25	Ranjit Mahanta.	Asstt. Ex-Extension Agriculture	9854204813	
26	Prakhat Ch. Nain	Service Unit Dumoriahat	9101137537	
27	Pradip Talukder	SDAO, Biswanath	93651 ⁰²⁴⁸⁹ 83778	
28	Debananda Nath	BDO, Behali	9678714768	
29	Milam Das	BEO cum BML Behali Edn. Block	9577904984	 25/02/2025
30	Asupjyoti Nath	MIS coordinator, Behali Edn. Block	9613330719	
31	Chandou Rajkhowa	RFO Bongaigaon	7002322106	
32				
33				
34				
35				
36				
37				
38				
39				

MONTHLY STATUS OF FUND RECEIPT AND UTILISATION FOR THE MONTH OF FEBRUARY, 2025**A. For Schemes: Funds received.**

SL No	Admin.Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAPetc.	Opening Balance With CNA/SNA/Others as applicable.		Opening Balance with the District/Council/Others as applicable.		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilized till now (Amount & % in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending at the end of previous year		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Soil Conservation	SOPD	NIL	State	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		RIDF	NIL	CSS	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

B. Schemes for which no funds are received by the Co District:

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Soil Conservation	NIL	N/A	-

Annexure-C

C. Physical Progress of Works under different Schemes/Programmes/Projects across Departments: of Current Year

S.No	Admin. Deptt.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works/Services (Categorize number of works based on the stage of physical progress)						Remarks (if any)
				100%	75-99%	50-74%	25-49%	1-25%	Not Started	
1	Soil Conservation	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	-

Annexure-D

D. Physical Progress of Works under different Schemes/Programmes/Projects across Departments: of Previous Year

Sl. No	Admin. Dept.	Name of Scheme	Total Number of Work spending as on the last date of previous Financial Year	Number of Years delayed for completion as on the last date of last Financial Year (Categorize works based on the delay in completion)					Progress of Pending works of previous Years pending as on the last date of last Financial Year (Categorize works based on the stage of physical progress)					Remarks (if any)	
				<1Yr	≥ 1 to < 3 Yrs	≥ 3 to < 5 Yrs	≥ 5 Yrs	Total	100%	75-99%	50-74%	25-49%	1-25%		Not started
1	Soil Conservation	NIL	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	-



Range Officer
Chariali Soil Conservation Range
Biswanath Chariali

Monthly status of Fund receipt and utilization for the Month of February, 2025

A. For Schemes: Funds received- Nil

S.No	Admin. Dept.	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council/ Others-- as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised- till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilization Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
																				No any fund is received by this office.

* = will be provided by the HOD / Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.

Annexure-B

B. Schemes for which no funds are received by the District/ Council: For (Please visit <https://www.indiabudget.gov.in/index.php>- and concerned Ministry / Department website to know the list of Central schemes of current and previous years)

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	-	-	-	Not Applicable
2	-	-	-	-

Annexure-C.

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year for the Biswanath District	Number of Works sanctioned for the Behali Co-District	Percentage of Progress of Current Year works	Remarks
1	Agriculture	STW with Solar Pump sets under RIDF	30 Nos.	6 nos.	100 %	
2	Agriculture	STW with Diesel Pump sets under RIDF	132 Nos.	29 nos.	58 %	
3	Agriculture	Distribution of Solar Photo Voltaic Pump set against existing working boring under RIDF- XXIX	121 Nos.	22 nos.	86%	
4	Agriculture	Distribution of Agril Machineries and VLFMB under SMAM		VLFMB= 1 no. Power Tiller = 7 nos.	100%	
5	Agriculture	Distribution of Agril Machineries to FRA Title Holder under DAJUGA, SMAM	Power Tiller = 12 nos. Power Weeder = 146 nos. Power Paddy Thresher = 12 nos.	Power Tiller = 4 nos. Power weeder = 39 nos. Power Paddy Thresher = 1 no.		DLSC for the scheme held on 20-02-2025

Annexure-D

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Previous Years

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year- Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	Construction of knowledge centre with training hall under RIDF – XXVII at Balipukhuri, Gingia							98%						Work is under progress.
2	Agriculture	Construction of ADO office under APART at Bedeti						100%							Work is completed.